

OFFICE OF CAPITAL PROGRAMS-CONTRACT COMPLIANCE

Analysis of the Change Orders to be submitted to the Board of Education for

Thursday, May 25, 2023

Design Error (s)	\$202,952	15	
Design Omission (s)	\$154,325	13	
Requested by School District	\$8,251	4	
Unforeseen Conditions	\$316,969	25	


Grand Total

\$682,497

57

Note: The total number of construction projects relative to the change orders, is 22, with a value of \$180,858,270. The total amount of the change orders to be presented to the Board of Education, for its approval, at the May 25, 2023 meeting, is \$696,380, which is .39% of the total value of the aforementioned projects.

Change Order Reason by Value



Change Order Reason by #

